
Estate of Chemetco, Inc.
3754 Chemetco Lane. Hartford, IL 62048

Office: (618) 254-4381 .Fa"<-: (618) 254-0138
www.chemetcoestate.com

November 10,2011

Erin Rednour
State Project Coordinator
Illinois EPA RPMSIBOL
1021 North Grand Avenue East
Springfield, IL 62794-9276

James L. Morgan
Assistant Attorney General
Environmental Bureau
500 Second Street
Springfield, IL 62706

Re: Monthly Status Report (November, 2011)
Interim Order (Civil Case No.00-cv-670-DRH-DGW
OO-cv-670-DRH (consolidated»

Dear Mrs. Rednour and Mr. Morgan:

As requested in the joint motion to extend the Interim Order, this letter documents the progress
by the Bankruptcy Estate of Chemetco, Inc. ("Estate") during the month of October under the

approved work plans; (Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace Cleanup
Solids, Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order.

Demolition Work Plan

Demolition of the Foundry building continues, the following materials were generated and sold
for recycling during the month of September.

• 103 containers of scrap metal (~ 1159 tons) from the demolition of the foundry building
were loaded and shipped to Grossman Steel out of St. Louis.

• 2 containers of Stainless Steel (~43.6 tons) from the AAF area was loaded and shipped to
Hi-lite international out of California.

• 2 containers of aluminum scrap metal (~3. 5 tons) from the demolition of the foundry
building wer3 loaded and shipped to Didion Orf out of St. Louis.

• 1 container of copper wire (~3. 5 tons) from the demolition of the foundry building were
loaded and shipped to Interco Trading Company out of Illinois.
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Scrap Metal Work Plan

The Estate of Chemetco did not generate nor gathered any scrap metal that could be used for

recycling during the month of October.

Scrubber Sludge Work Plan

Loading of the Scrubber Sludge mixed with fines began on October 28, 2011. Fred Weber
Company is performing the loading of Scrubber Sludge material into 1Metric Ton Supersacks.
The bags are then loaded in 20 ft steel sealed containers and shipped internationally to China.

• 13 containers of Scrubber Sludge mixed with fines (~261 Metric Tons) were loaded and
shipped internationally and sold to California Metals & Alloys Corp.

Scheduled Action Items for Next Month

Demolition Work Plan Activities.
AIS will continue with the demolition of the Foundry Building, some cleanup of the AAF area,
ad prepping for the upcoming demolition of the Bag house unit. Both activities will generate
additional scrap metal. AIS expect to continue cutting and preparing the scrap metal and sold for
recycling. Demolition activities are estimated to be approximately 70-80 % complete.

Other Work Plan Activities

Scrubber Sludge
The Estate and Paradigm plan to continue loading the material during the month of November.

Copper Furnace Cleanup Solids
The Estate plans to collect an Assay sample from accumulated Copper Furnace Cleanup Solids
(CFCS) that is currently located in the northwest corner area of the Foundry Building. The assay
analytical sample results will be used to sell the material to interested buyers. The Estate has
sold CFCS in the past to Aurubis, and/or will be probably sold to China.
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Scrap Metals
The Estate does not anticipate selling additional scrap metal not associated with demolition
activities during the upcoming month. The Estate estimates that approximately 70-80% of scrap
metal has been sold for recycling.

Furnaces Removal Work Plan
Talks have resumed between Metallo and the Estate ofChemetco regarding the purchasing of the
three- TBRC metal furnaces located in the foundry building. The Estate may begin revising
and/or updating the existing Work Plan for the removal of the furnaces.

The next monthly progress report is due by the 10th of December. It should also be noted that as
required by paragraph 34 of Section X. REPORTING REQlJlREMENTS of the Interim Order, a
quarterly progress report is also being submitted to IEPA and USEPA. If you have any
questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone
at 314-348-821l.

Sincerely

ESTATE OF CHEMETCO, INC.

Jorge Y. Garcia PG

EH&S Manager

CC: Michelle Kerr, USEPA Region 5 Superfund
Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office
Donald Samson, Trustee
Elliott Stegin, IAD/Paradigm
Penni Livingston, Livingston Law Firm


